App F IX 4

File No 157-48

Previous References
ML 81-43 (7, 12, 13, 17) + 22

1948 - 49 (ML)

Serial Nos 5, 6

Later References
ML 157-48 (17, 18)

GENERAL AND REVENUE SECRETARIAT

Serial Nos Jw0

P.9 (L)

Part B for Oct 48

SUBJECT

Removal of rock departmentally by burning and chiselling in the ~~Conservancy~~ Conservancy lane between the 8th and 9th Cross Roads and 3rd and 4th Main Rds of Chamarajapet

-G O No L ~~B~~ 35 18-21/8 4-10-4

To The Chairman, C I T B, ~~Blore~~ B'lore City

" " Auditor P W Dept

" " Chief Engineer for Rds & Bldgs in Mysore

" " ML Comr, B'lore City (Through the Bsd

KDO Sanctions

6804/Mel

From the chairman, Bungalow
Trust Board

No F 409/47 & 7/5/48

Requests sanction to the proposal of the Engineer Officer for removing the rock in the conservancy lane between the 8th and 9th cross Roads and 3rd & 4th Main roads of Chamarajpet, departmentally incidental with the laying of sheet sewers in the Chamarajpet area

1) submitted for personal
the file relating to the revised estimate for laying sheet sewers in Chamarajpet area has been
Send to the Chief Engineer for Rds & for counting
No on 4/5/48, D No being 6407/Mel

2) If approved, this will be worked up after its return

Mel 15/5

3) not necessary. Supply may be put up [illegible] the proposal

XXX 15/5

There is no addl expdr as it would be met out of the savings in the original estimate for this work

for 15/5/48

4) submitted with a draft of sanction the proposal – Refer para 3 supra

Mia 21/5 – 5) may be appd

new reg for 21-5-48

6) The proposal may be sanctioned in the circumstances stated

Items 1 & 2 Price & Duds

8 24/5/48 Ans

HED 17/9

8 24/9

Approve 21/9 Md

OFFICE OF THE ACCOUNTANT FOR FINANCIAL INDUSTRIES,
1 3933
Dt 26/5/48

To chairman C P T B Bore

Auditor P W D.

C E for Roads and Buildings in Mysore

Rural commissioner B city through the president

L 3518-21/Md 157-48-6

4 10 48

Sanctions the proposal

B Iwa 8/11

ML 157-48-5

G No 409/MS-6 one

OFFICE OF THE CITY IMPROVEMENT TRUST BOARD,
"Ranga Vilas", Seshadri Road,
Dated, Bangalore, the 7th May 1948

REVENUE SECRETARIAT GENERAL & MUNICIPAL BRANCH 6804 10 MAY 1948

TO

SYED ABDUL ALE[illegible]ESQ , B A ,
Secretary to Government,
Revenue Department, BANGALORE

SIR,

REVENUE SECRETARY GOVERNMENT OF 815

SUB - Removal of rock departmentally by burning and chiselling in the conservancy lane between the 8th and 9th Cross Roads and 3rd and 4th Main Roads of Chamarajapet

I have the honour to state that the work of laying street sewers in Chamarajapet area was one of the items of work sanctioned at a cost of Rs 87,025/- in the Comprehensive Scheme of Drainage Works sanctioned in G O No L 3422-26/A 90-41-4 dated the 1st November 1941 Tenders were called for, for the work and the work was entrusted to Messrs Acharya and Acharya Ltd as approved by Government in their order No L 7368-72/M1 81-43-7 dated 19-1-1944

(fg 2)

2 It was reported by the Engineer Officer that this estimate was subsequently revised to Rs 99,947/- and sent to Government for sanction with this office letter No G 219 dated 22-12-47 & that all the works were complete except in the rocky bit between the man-holes in the Conservancy lane mentioned above It was also reported that it was not possible to blast the rock in this area as houses had been constructed on both sides of the Conservancy lane, that the rock had to be removed only by burning and chiselling, that the tendered Contractors pleaded their inability and unwillingness to do this work on the ground that they had already removed by chiselling far in excess of the estimated provision and that they were agreeable to lay the sewer line after the rock was removed by some other Agency The Engineer Officer also stated that in the sanctioned estimate there was no provision at all for rock removal by chiselling though the Contractor had already done about 385 C Yds of this work sustaining a heavy loss and that in view of these facts, the Contractor's contention deserved sympathetic consideration

6407/ML

3 For these reasons, the Engineer Officer proposes

2

to have the work done departmentally by piece-work system to facilitate the completion of the work The cost for this item of work comes to Rs 2,033/- as per data worked out and it is proposed to meet this cost out of the General Savings of Rs 5,956/- in the revised estimate for street sewers in Chamarajpet area

4 This was placed before the Board at its Special meeting held on 16-4-1948 when it was resolved

"THAT the proposals contained in the Engineer Officer's note be approved "

5 I accordingly request that as resolved by the Board, sanction of Government may kindly be obtained to the proposal made by the Engineer Officer in this behalf in para 3 supra

A copy of the Engineer Officer's note referred to above is enclosed for favour of reference and early orders

I have the honour to be,
Sir,
Your most obedient servant,

C V Narasimha Rao

CHAIRMAN

gvm/-2-

ENGINEER OFFICER'S Note soliciting Trust Board's approval for rock removal by burning and chiselling in the Conservancy Lane between 8th & 9th Cross Roads and 3rd and 4th Main Road of Chamarajpet, departmentally.

The estimate for laying street sewers in Chamarajpet area was sanctioned in Government Order No L.3422-26/Ml. 90-41-4 dated 1-11-41 in the Comprehensive Scheme for underground drainage of Bangalore City.

The amount of estimate for the above work is - Rs.87,025/-. Tenders were called for and the work has been entrusted to M/s.Acharya & Acharya Ltd., as approved by Government in Government Order No.L.7368-72/Ml 81-43-7 dated 19-1-44. Subsequently this estimate has been revised for Rs.99947/- and sent to Govt for sanction with this Office letter No 3,219 dated 22-12-47 & All the works are complete except in the rocky bit between manholes in the Conservancy lane mentioned above.

It is not possible to blast the rock as houses have been constructed on both sides of the conservancy lane and the rock has to be removed only by burning and chiselling.

The tender Contractors have completed the work - except for this bit in question and they plead their inability and unwillingness to do this work in their letter No 218/47-48 dated 23-12-47 as they have already removed by chiselling far in excess of the estimate provision (which is nil), but are agreeable to lay the sewer line after the rock is removed by some other Agency.

It could be seen that the work had to be carried out in Conservancy and main roads in close proximity to dwelling houses and this situation naturally calls for chiselling rock out as blasting could not be done without causing damage to the houses in such close proximity

P.T O

4

Under street sewers,
/ The estimate has no provision at all for rock removal by chiselling, ~~under~~ whereas the Contractor has already - done about 385 C.yds. The contractor should have sustained quite a loss as the prevailing rate for this kind of work is about Rs.16/- to Rs.17/- Per C.Yd. In view of these facts, the Contractor's contention is quite bona-fide and deserves sympathetic consideration.

Hence it is now proposed to work departmentally by piece-work system and remove the rock by burning and - chiselling to facilitate the Contractor completing his work. The amount of the estimate comes to Rs 2,033/-as per data worked out and this cost could be met out of the general savings of Rs 5956/ in the revised estimate of street sewers of Chamarajpet.

An abstract showing, the provision under the revised estimate for the work portion with corresponding expenditure and savings is appended herewith for information.

—

Statement showing savings in street sewers of Chamarajendrapet, Bangalore City.

Name of work.	Amount as per revised estimate - (work portion)	Amount paid to the Contractors M/s.Acharya Acharya's Ltd. as per Bill.	Balance amount to be paid to the Con. M/s.Acharya & Acharya's Ltd. in the final Bill.	Net Savings.
1. Street sewers of Chamarajendrapet.	87,574	78,738	2,880	5,956.

R Srinivas
Asst.Engineer,
Drainage Division.

C. Jagannathan
ENGINEER OFFICER.

Mss/2.

5

G R S App F VI—G 2]

SUBJECT

5 Copies

Diary No of letter replied to 6804

General and Revenue Secretariat

( )

the 194

Section WL

File No 157-48

Serial No 6

Proceedings of the Government of His Highness the Maharaja of Mysore

Date of issue 4-10- 1948

Signed by for Secretary

Read— ×

Go NO L 7368-72/WL 81-43-7 d 19-1-44 sanctioning among other things, the proposal for entrusting the work of laying sub-main and street sewers in Chamarajpet area to Messrs Acharya and Acharya at an estimated cost ~~Contract rate~~ of Rs 93,815/- according to the rates tendered by them

2) Letter NO J 409/47 d 7/5/48 from the Chairman, C D T Board, Bangalore, requesting

May this be—

(i) printed ?

(ii) treated as a Standing Order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the Press ?

(iv) published in the Gazette Kannada Part ?

~~Order thereon. No~~

in the circumstances stated,
sanction, to the proposal of
the Executive officer attached
to the Trust board to remove
the rock departmentally by
burning and chiselling in the
conservancy lane between
the 8th and 9th cross Roads and
3rd and 4th main Roads of
Chamarajpet in connection
with the drainage scheme referred
to in the 5th read above and
adding that the cost ~~of the~~ thereof would
which comes to ~~Rs~~ Rs 2,033/- (Rupees Two thousand & thirty three)
data worked out, will be met out
of the general savings of Rs 5,956/-
in the revised estimate for sheet
~~sheet~~ sewers in Chamarajpet area
order No L 3578 Dy 21 4-10-48.
The proposal is sanctioned

Copied by

Examined by

for Revenue

To, The chairman, C & T board, Bangalore
The Secretary, P W D

WD 04162—GPB—10 000—23-10-41

The chief Engineer for Rds
The Dy Commr, Bangalore through the Dy-

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

READ:-

Government Order No L 7368-72/M1 81-43-7 dated 19th January 1944 sanctioning among other things, the proposal for entrusting the work for laying sub-main and street sewers in Chamarajpet area to Messrs Acharya and Acharya at an estimated cost of Rs 93,815/- according to the rates tendered by them

2 Letter No G 409/47 dated 7th May 1948 from the Chairman, City Improvement Trust Board, Bangalore, requesting in the circumstances stated, sanction to the proposal of the Engineer Officer attached to the Trust Board, to remove the rock departmentally by burning and chiselling in the conservancy land between the 8th and 9th Cross Roads and 3rd and 4th Main roads of Chamarajpet, in connection with the drainage scheme referred to in the Government Order read above and adding that the cost of this work which comes to Rs 2,033/- (Rupees Two thousand and thirty three only) as per data worked out, will be met out of the general savings of Rs 5,956/- in the revised estimate for street sewers in the Chamarajpet area

---

ORDER NO L. 3518-21/Sch. 197-48-6

Dated, Bangalore, the 4-10-48

The proposal is sanctioned

For Secretary to Government,
Revenue Department

To

The Chairman, City Improvement Trust Board, Bangalore
" Auditor, Public Works Department
" Chief Engineer for Roads and Buildings in Mysore
" Municipal Commissioner, Bangalore City through the President